COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 05/ 2012

ESTI MATE SUMVARY 14: 35: 45
CONTI D C17716 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 17716- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 17.0 DAYS TI VE ALLOW 25 WORK DAYS
|-25 MAINLI NE OVER DRAW PERCENT TI ME: 68. 00 ORI G TI ME ALLOW 25 WORK DAYS
PRQJECT NO. BR0253- 213
|-25 MAINLI NE OVER DRAW
NAMVE OF RQAD: 025A
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 03/ 31/ 2012 DATE TI ME STARTED 02/ 12/2012
14290 H LLTCP RD. DATE LET 01/ 05/ 2012 DATE WORK BEGAN
DATE AWARDED 01/ 20/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 07/ 2012 DATE ACCEPTED
L ONGVONT CO 80504 970- 535- 4657 DATE NOTI CE TO PROCEED 02/ 12/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 264, 476. 04 PARTI Cl PATI NG $ 168, 374. 44 $ 168, 374. 44
AWARD PROJECT AM: $ 195, 104. 00 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 63. 66% TOTAL EARNI NGS 168, 374. 44 168, 374. 44
FUNDS AVAI LABLE: $ 96, 101. 60 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 168, 374. 44 168, 374. 44
TOTAL CLAI VB $ 0.00 RETAI NAGE -2,926. 56 -2,926.56
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 165, 447. 88 165, 447. 88
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 165, 447. 88 165, 447. 88
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 165, 447. 88

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl17716 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17716-BI D ESTI MATE RUN 04/ 05/ 2012
PRQIECT: BR0253- 213 ESTI MATE NO 0001 14: 35: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 1. 000 950. 00
950. 00000 1. 000 950. 00
0010 203-00010 Uncl assi fied Excavation (Conplete In Place) 412. 000 0. 000
CcY 412. 000 4,532.00
11. 00000 412. 000 4,532.00
0015 203-00100 Mick Excavation 689. 000 0. 000
cY 689. 000 37, 895. 00
55. 00000 689. 000 37, 895. 00
0020 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0.00
0025 206-01781 *Shoring (Area 1) 1. 000 0. 000
LS 1. 000 27, 000. 00
27, 000. 00000 1. 000 27, 000. 00
0030 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 1. 000 11, 500. 00
11, 500. 00000 1. 000 11, 500. 00
0035 207-00205 Topsoi | 520. 000 0. 000
cY 154. 000 1,316. 70
8. 55000 154. 000 1,316.70
0040 207-00210 St ockpi | e Topsoi | 520. 000 0. 000
CcY 154. 000 539. 00
3. 50000 154. 000 539. 00
0045 208-00007 *Erosion Log (8 Inch) 490. 000 0. 000
LF 70. 000 164. 50
2. 35000 70. 000 164. 50
0050 208-00034 *&avel Bag 20. 000 0. 000
LF 0. 000 0.00
3. 80000 0. 000 0.00
0055 208- 00070 *Vehi cl e Tracking Pad 2.000 0. 000
EACH 1. 000 1, 300. 00

1, 300. 00000 1. 000 1, 300. 00



CONTI D C17716 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17716-BI D ESTI MATE RUN 04/ 05/ 2012
PRQJECT: BR0253- 213 ESTI MATE NO 0001 14: 35: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 208- 00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0065 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0070 208-00106 Sweepi ng (Sedi nent Renoval) 20. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0075 208- 00205 Erosi on Control Supervisor 52. 000 0. 000
HOUR 14. 000 840. 00
60. 00000 14. 000 840. 00
0080 211-03005 Dewat eri ng 1. 000 0. 000
LS 1. 000 25, 000. 00
25, 000. 00000 1. 000 25, 000. 00
0085 212-00006 *Seedi ng (Native) 0. 650 0. 000
ACRE 0. 500 392.50
785. 00000 0. 500 392.50
0090 212-00032 *Soi | Condi tioning 0. 650 0. 000
ACRE 0. 500 1,212.50
2,425. 00000 0. 500 1,212.50
0095 213-00012 *Spray-on Mul ch Bl anket 0. 650 0. 000
ACRE 0. 500 1, 650. 00
3, 300. 00000 0. 500 1, 650. 00
0100 304- 06007 Aggregate Base Course (Cl ass 6) 308. 000 0. 000
cY 308. 000 13, 552. 00
44. 00000 308. 000 13, 552. 00
0105 420-00102 Geotextile (Erosion Control) (Cass 1) 4.000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0110 506- 00206 Riprap (6 Inch) 2.000 0. 000
CY 0. 000 0. 00
250. 00000 0. 000 0. 00



CONTI D C17716 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17716-BI D ESTI MATE RUN 04/ 05/ 2012
PRQJECT: BR0253- 213 ESTI MATE NO 0001 14: 35: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 603-10180 18 Inch Corrugated Steel Pipe 40. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0120 607-11525 *Fence (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
1. 75000 0. 000 0. 00
0125 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0.787 17, 314. 00
22, 000. 00000 0.787 17, 314.00
0130 630- 00000 *Fl aggi ng 248. 000 0. 000
HOUR 63. 300 1, 519. 20
24. 00000 63. 300 1, 519. 20
0135 630- 00007 *Traffic Control Inspection 13. 000 0. 000
DAY 8. 000 560. 00
70. 00000 8. 000 560. 00
0140 630-00012 *Traffic Control Managenent 25. 000 0. 000
DAY 15. 000 7,950. 00
530. 00000 15. 000 7,950. 00
0145 630-80341 *Construction Traffic Sign (Panel Size A) 25. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0150 630- 80342 *Construction Traffic Sign (Panel Size B) 28. 000 0. 000
EACH 19. 800 99. 00
5. 00000 19. 800 99. 00
0155 630- 80343 *Construction Traffic Sign (Panel Size O 12. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0160 630-80355 *Portabl e Message Sign Panel 3. 000 0. 000
EACH 2.700 1, 755. 00
650. 00000 2.700 1, 755. 00
0165 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00



CONTI D C17716 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17716-BI D ESTI MATE RUN 04/ 05/ 2012
PRQJECT: BR0253- 213 ESTI MATE NO 0001 14: 35: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 630- 80360 *Drum Channel i zi ng Devi ce 40. 000 0. 000
EACH 11. 700 58. 50
5. 00000 11. 700 58. 50
0175 630- 80380 *Traffic Cone 30. 000 0. 000
EACH 22.500 112. 50
5. 00000 22.500 112. 50
0180 630- 85020 *Mobi | e Attenuator 1. 000 0. 000
EACH 0. 900 6, 300. 00
7, 000. 00000 0. 900 6, 300. 00
0185 700- 70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700- 70034 F/ A I npection Support 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700- 70380 F/ A Erosi on Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700- 70589 F/ A Environmental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 601- 03000 Conc CL D Concrete Oass D 12. 000 0. 000
CY 12. 000 4,862. 04
405. 17000 12. 000 4,862. 04
CAT 0200 CURRENT AMI $ 264, 126.04 $ 168,374.44 % 168, 374. 44
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CONTI D Cl17716
PCN: 17716-BI D ESTI MATE RUN 04/ 05/ 2012
PRQJECT: BR0253- 213 ESTI MATE NO 0001 14: 35: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0215 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 350. 00 $ 0.00$ 0. 00
PRQJIECT TOTAL CURRENT AMI  $ 264,476.04 $ 168, 374.44 $ 168, 374. 44



